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EXTENSION OF DISPUTE RESOLUTION PROCESS AT THE PROJECT MANAGER'S 
LEVEL TO SEPTEMBER 1, 2001, WHEN FORMAL NEGOTIATIONS WILL BEGIN 
CONCERNING THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST 91-00-04 FOR TRI-PARTY 
AGREEMENT MILESTONE M-091-03, "THE TRANSURANIC (TRU)/ 
TRANSURANIC MIXED (TRUM) PROJECT MANAGEMENT PLAN" 

Pursuant to Article VIII, Resolution of Disputes, paragraph 30 of the Tri-Party Agreement, 
the parties agree to begin formal negotiations by September l, 2001, concerning the 
Tri-Party Agreement Change Request 91-00-04 for M-091-03, "The TRU/TRUM Project 
Management Plan." The negotiations are to be concluded by October 31, 2001. If these 
negotiations are not successful and the U.S . Department of Energy, Richland Operations 
Office (RL) wishes to extend the dispute, then a Statement of Dispute needs to be submitted 
by RL to the !AMIT by November 1, 2001. IfRL is not in agreement to extending the 
deadline or is not authorized to enter into good faith negotiations, RL will notify Ecology 
within seven (7) days. 
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